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ILLINOIS COMMERCE COMMISSION
DOCKET No. 16-
DIRECT TESTIMONY OF
AMANDA SLOAN
Submitted On Behalf Of

Ameren Transmission Company of Illinois

I. INTRODUCTION

Q. Please state your name, business address and present position.
A. My name is Amanda Sloan. My business address is 3200 Pleasant Run, Springfield,

[linois. I am a Project Director, Electric Transmission for Contract Land Staff, LLC (CLS).

Q. Please summarize your educational background and professional experience.
A. My educational background and professional experience is attached as an Appendix to

this testimony.

Q. What are your duties and responsibilities in your present position?

A. I am the CLS Project Director, Electric Transmission, assigned as a Project Manager on
Ameren Transmission Company of Illinois’ (ATXI’s or the Company’s) Illinois Rivers Project
(the Project). I am responsible for managing CLS acquisition agents, permitting agents, and
administrative personnel working to secure necessary land rights for the Project. I also oversee
CLS field personnel who operate out of our Project regional office in Springfield, Illinois. These
field leads and acquisition agents are tasked with meeting and negotiating with property owners

impacted by the Project.
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Q. What is the purpose of your testimony in support of this Petition?
A. The purpose of my direct testimony is to describe the process by which CLS, on behalf of
ATXI, negotiates with landowners to secure land rights for the Illinois Rivers Project. I also

provide details regarding negotiations with the owners of properties for which ATXI is seeking

eminent domain authority in this proceeding.

Are you sponsoring any exhibits in support of your testimony?
A. I am sponsoring the following exhibits:
e ATXI Exhibit 2.1: Summary of Landowner Contacts

e ATXI Exhibit 2.2: Summary of Compensation Offers (Confidential — Contains
Terms of Negotiations)

e ATXI Exhibit 2.3: Group Exhibit of Landowner-Specific Documentation

e ATXI Exhibit 2.4: Sample of Aerial Image Depicting Preliminary Structure
Locations

Q. What does ATXI Exhibit 2.3 contain?

A. ATXI Exhibit 2.3 contains a packet of documentation related to each owner of an
Unsigned Property. Each packet includes: (i) a summary of issues the landowner raised during
negotiations and ATXI’s efforts to address those issues, as of October 17, 2016, unless otherwise
specified; (i1) a completed agent checklist; (ii1) a map of the property; and (iv) a final plat of each
property, including the legal description of the easement ATXI is seeking. For ease of use, a

table of contents is provided for the entire exhibit.
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I1. LAND RIGHTS ACQUISITION SERVICES PROVIDED BY CLS
Q. Please explain the nature of the services provided by CLS.
A. CLS is a nationwide land consulting firm that provides services associated with the

acquisition of easements for infrastructure. CLS was established in 1985 and specializes in
electric and pipeline easement acquisitions along with project management and consulting and is

headquartered in Sugar Land, Texas.

Q. What is CLS’s role in ATXI’s efforts to acquire land rights for the Project?

A. ATXI retained CLS as a contractor to assist the Company with acquiring the necessary
land rights for the Project. CLS is responsible for project management for the acquisition of land
rights, easements and permits. We provide experienced survey and land agents, who act as an
intermediary between landowners and ATXI and negotiate on behalf of ATXI with property
owners. CLS land agents have significant experience negotiating for the acquisition of property
rights to be used in infrastructure projects.

ATXI and CLS have the mutual goal of treating each landowner along the Project
equitably and fairly. In furtherance of that goal, CLS agents negotiate personally with each
landowner, make efforts to understand and resolve their individual concerns, answer questions,
and relay landowners’ counteroffers, pole placement relocation requests, and easement language

revisions to ATXI.

Q. What is your role as Project Manager for the Illinois Rivers Project?
A. I oversee the CLS acquisition program, including all land agents and their direct
supervisors. [ meet with the local Project managers regularly to discuss the status of negotiations

on unsigned tracts. I review the land agents’ records regarding contacts with landowners on a
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regular basis. From time-to-time I also review landowners’ proposed changes to easement

language, with guidance from counsel and ATXI. I provide guidance to land agents and local
Project managers to address landowner issues, and at times, participate in landowner
negotiations. I meet or speak with ATXI representatives, including Mr. Trelz on an on-going,
as-needed basis to report on acquisition status and discuss concerns. I also participate in weekly
meetings with ATXI engineering personnel in order to discuss requests related to structure

placement and route alignment.

Q. What are the “land agents’ records” you refer to?
A. CLS requires that land agents document all contacts with landowners in a CLS
proprietary database. This documentation of daily communications with owners, tenants and

property representatives is done in the ordinary course of business.

Q. Is there a policy that guides CLS in assigning land agents to landowners?

A. Yes. In response to Commission and Staff concerns regarding the number of different
agents contacting landowners, CLS in conjunction with ATXI developed and adopted a new
Land Acquisition Agent Assignment Policy, which was effective June 23, 2014. This policy was
presented to the Commission in Docket 14-0438. The goal of this new policy was to have a
single agent be the point of contact for a single landowner throughout the easement negotiations.

This policy was later revised and presented to the Commission in Docket 14-0551.
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III. LANDOWNER CONTACT

Q. Please explain the process by which CLS, on behalf of ATXI, begins negotiations to
acquire the necessary land rights across the affected properties.

A. As explained by Mr. Trelz, fourteen days after ATXI mailed the letter and Statement of
Information to landowners, CLS personnel contacted landowners to discuss the Project. CLS
agents contacted landowners in person, if possible, and informed them of both the reason for
contact and the purpose of the Project. CLS, at ATXI’s direction, provided landowners with a
written statement of the purpose of the Project, a small-scale map of the area, a sketch of the
proposed location of the transmission line on their property, and information regarding the type
and location of the proposed facilities. A sample landowner packet is attached to Mr. Trelz’s
direct testimony as ATXI Exhibit 1.2. CLS land agents presented each landowner with ATXI’s
offer of compensation and explained that the offer was based on a third-party independent
appraiser’s determination of the market value of the landowner’s property. The agents provided
each landowner with a worksheet describing the calculation of ATXI’s offer. Additionally,
when completed, an appraisal of each property was provided to each landowner. CLS agents
made themselves available for discussion and negotiations with each landowner. ATXI Exhibit
2.2 contains information on the most recent third-party independent market appraisals, offers

made to landowners for the transmission easement compensation, and any counteroffers.

Q. How many times has ATXI or CLS contacted the owners of the Unsigned
Properties?
A. ATXI or CLS contacted the owners of each Unsigned Property no less than 79 times.

The number of contacts made with each owner of an Unsigned Property as of October 17, 2016
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1s detailed on ATXI Exhibit 2.1, and the substance of each contact is further described in ATXI

Exhibit 2.3.
Q. What happens after land agents initiate contact with landowners?
A. Landowners often have questions or concerns about compensation, the placement of

poles on their property, and the language of the easement document. CLS agents seek to address
their questions or concerns. In some cases, landowners make a counteroffer to ATXI’s offer.
CLS agents forward the counteroffers and supporting information to ATXI and the appraisers for
their review. CLS works with ATXI to respond promptly to all counteroffers made by
landowners and to address any concerns unrelated to compensation. I discuss these items in

more detail below.

IV.  EXPLANATION OF INITIAL OFFERS

Q. Do land agents explain the basis for ATXI’s offers of compensation to landowners?
A. Yes. CLS agents provided each landowner and/or their attorney or representative a
calculation sheet stating the independent appraiser’s determination of the total market value of
the parcel, the acreage of the easement area, the percentage of market value at which the
independent appraiser believed the easement should be valued, prepaid crop damages, general
property damages for compaction, deep ripping, and restoration, and the resulting total
compensation offer. Additionally, CLS agents informed landowners and/or their attorneys that
the initial offer was based on a third-party, independent appraiser’s determination of the market

value of the property and provided a copy of the appraisal.
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Q. What efforts did the land agents make to inform landowners about the location of
the transmission line on their property?
A. If the landowner allowed a land agent to meet with them, the land agent provided the

Preliminary Option Exhibit that shows the intended location of the easement, and often an aerial
image of the preliminary location of each of the structures ATXI planned to construct within the
easement, if one was available at the time. A sample of this printout is included as ATXI Exhibit
2.4. Many times agents met with the landowners on their property and walked the proposed
easement area. Agents informed the landowners that these locations could change due to soil

boring information, final ground survey, and final line design.

Q. What reasons have the owners of the Unsigned Properties given for refusing ATXI’s
offers?
A. With the exception of Incobrasa Farms, the remaining Unsigned Property owners have

taken the position that ATXI’s offers of compensation are too low. In addition, some
landowners have requested changes to the easement document or the location of structures on
their property. These requests, and ATXI’s responses, are discussed individually in ATXI

Exhibit 2.3.

Q. How did CLS address the landowners’ concerns regarding the level of offered
compensation?

A. If the landowner believed the level of compensation offered was too low, the land agents
encouraged the landowner to submit a formal counteroffer with supporting documentation, or

otherwise explain the basis for their counteroffer. A landowner’s opinion that an offer is too low
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absent supporting documentation makes it difficult to engage in constructive compensation

negotiations.

Q. In the event that a landowner makes a counteroffer, what process do CLS agents
follow?

A. CLS agents document the counteroffer into our proprietary database software and report
the counteroffer to their supervisor. Additionally, land agents encourage landowners to obtain an
appraisal of their property and inform landowners that ATXI will consider appraisals or
information regarding sales of comparable properties when assessing their counteroffer. CLS
then provides any information we receive from the landowner to ATXI and the appraiser, who
determines whether the information provided changes their opinion of the market value of the
easement. The appraiser’s determination, and any supporting information provided by the
landowner, is shared with ATXI and a determination is made whether to accept, counter, or
reject the counteroffer. The land agent communicates ATXI’s determination to the landowner.

Mr. Trelz further explains ATXI’s response to counteroffers from landowners.

V. EFFORTS TO ADDRESS CONCERNS NOT RELATED TO COMPENSATION

Q. Did the owners of the Unsigned Properties raise any concerns other than
compensation?
A. Yes. Some landowners expressed concerns regarding the location of poles within their

parcel, and the language of the easement document.

Q. How do land agents respond to these concerns?
A. Land agents discuss landowners’ concerns with them on an individual basis and offer

possible solutions to alleviate the landowner’s concerns. Possible solutions include addressing
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the concern in a Confidential Settlement Agreement (CSA), submitting a pole relocation request,

or informing the landowners of approximate pole locations. This is a progression of problem-

solving and is specific to the individual landowner and his or her specific concern.

Q. How do land agents respond to landowners’ concerns regarding the language of the
easement?
A. Many concerns are simply addressed by discussing the standard easement agreement in

greater detail; however, ATXI has considered each language request and has been willing to
incorporate changes when the requested changes do not compromise the easement rights ATXI is
seeking. ATXI is also willing to negotiate a CSA to address certain matters in the easement or
that are not covered by the easement documents. A landowner does not have to propose specific

language revisions.

Q. How do land agents respond to landowners’ concerns regarding the location of
structures?
A. First, the land agent reviews the request to determine whether neighboring parcels will be

affected by the requested change. If neighboring parcels are affected, the agent and the
landowner work to obtain the neighboring landowners’ approval of the adjustment. If all
neighboring parcels agree to the adjustment, the agent prepares a relocation request for
submission to ATXI. As explained by Mr. Trelz, ATXI evaluates whether the pole relocation

request can be accommodated.
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NEED FOR EMINENT DOMAIN

Based on your knowledge of the negotiations for the Unsigned Properties, do you

believe that continued negotiation is likely to produce a negotiated resolution for any of the

Unsigned Properties?

A.

VII.

Q.

A.

No.

CONCLUSION

Does this conclude your direct testimony?

Yes, it does.
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APPENDIX

STATEMENT OF QUALIFICATIONS
AMANDA SLOAN

I have been employed in the right of way industry providing contract service to
companies similar to ATXI for ten years and currently am employed by Contract Land Staff as a
Project Director, with direct project management and supervision of ATXI’s Illinois Rivers
Project. I have worked as the Project Manager on the Project since September 2013.
Immediately prior to this assignment I was the Project Manager for a 230kV transmission line
project on the East Coast. In my career I have performed work as an Abstractor, Survey Support
Agent, Land Agent, Senior Land Agent, as well as a Project Supervisor. I earned my bachelor’s
degree in International Business and Economics from the State University of New York (SUNY)

College at Brockport in Brockport, New York in December 2000.



